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Hernandez, Kathryn v 

From: Joan Card Ooan.card@parkcity.org] 
Sent: Friday, July 12, 2013 11:31 AM 
To: Madigan, Andrea; btjohnson@utah.gov; Chris Cline (Chris_Cline@fws.gov); Dana Jacobsen 

(dana.jacobsen@sol.doi.gov); Jim.blankenau@parkcity.org; John Isanhart 
(John_lsanhart@fws.gov); Kari Lundeen (klundeen@utah.gov); Hernandez, Kathryn; Kent 
Sorenson (kentsorenson@utah.gov); Mo Slam (mslam@utah.gov); Nathalie Doherty; Padgett, 
Casey; Polly Jessen (pjessen@kaplankirsch.com); skallen@utah.gov; tingwell@blm.gov; 
Trent Duncan (tduncan@blm.gov) 

Subject: July 2013 Quarterly EE/CA Progress Report 

This report is intended to satisfy the requirement of paragraph 36 of the Richardson Flat Tailings Site 0U4 Administrative 
Settlement and Order on Consent. 

(1) Describe the actions that have been taken by Park City during the quarter. 
a. Park City met with representative of the Environmental Agencies on April 12. 
b. Park City's consultant, URS Corporation, has prepared and submitted the EE/CA SAP (FSP and QAPP) and 

HASP. 
c. Park City's consultant, URS Corporation, has installed the network of piezometers and 

sample/measurement points agreed upon in the approved EE/CA SAP. 
d. Park City's consultant, URS Corporation, collected soil samples from the network of piezometers per the 

approved SAP. 
(2) Include all results of sampling and tests and all other data received by Park City. 

a. None at this time. 
(3) Describe work planned for the next two quarters with schedules relating to such work to the overall project 

schedule for EE/CA completion. 
a. Survey of the network of piezometers and sample/measurement points. 
b. Collection of six (6) rounds of monthly water level and flow data. Approx. July 8th, Aug.8th, Sept. 9th, Oct, 

8th, Nov. 7th, Dec. 9th. 
c. Collection of two (2) quarters of groundwater, surface water, and Prospector Drain samples. Second 

week of July and the second week of October. 
d. Develop and submit the Interim Piezometer Installation Report, including soil sample results. Third 

week of August. 
e. Develop and submit six (6) Monthly Water Level/Flow letter reports. End of each month. 
f. Develop and submit two (2) Quarterly Sampling letter reports. Third week in August and third week in 

November. 
(4) Describe all problems encountered and any anticipated problems, any actual or anticipated delays, and 

solutions developed and implemented to address these. 
a. None at this time. 

Joan Card 
Environmental Regulatory Affairs Manager 
Park City Municipal Corporation 
445MarsacAve 
P.O. Box 1480 
Park City, UT 84060-1480 

T. (435) 615-5153 
F. (435) 615-4901 
E. Joan.Card(5)parkcitv.org 
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"Protected" "This message is intended only for the use of the indiyidual(s) to whom it is addressed, and may contain 
information that is privileged, confidential, or exempt from disclosure under applicable law. If the reader of this message is 
not an intended recipient, or the employer or agent responsible for delivering the message to an intended recipient, you 
are hereby notified that any dissemination, distribution, or copying of this communication is strictly prohibited. If you have 
received this communication in error, please notify me and purge the communication immediately.** 
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